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Location: 04-SF-80-13.2 / 13.9
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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Brignano, Bob

Diary #: 481 Date: 28-Jul-2012 Saturday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 54

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

There is work in the field on this Saturday, but no work by me today.

ITEM 60 ERECT STRUCTURAL STEEL (BRIDGE)(SADDLE);
TOWER SADDLE HOUSING COVER PLATES PAINT REPAIR:

See Saman Soheilifard diary for details. CCC is working on this Saturday to blast and repaint all the
refabricated tower saddle housing cover plates because of issues with the paint. Note that some of the
grip plates are tack welded to these refabricated plates that are being blasted and repainted, but per the
pending the response to ABF-RFI-002943R00, the grip plates will need more than tack welds and then will
need to be painted again (or partial area paint repairs). Only the four corner refabricated tower saddle
housing cover plates have associated fill plates that per ABF’s request in the RFI would be tack welded to
the cover plates, but those fill plates have not yet been welded to the cover plates, so there is no impact to
those cover plates and the paint as a result of the pending the response to ABF-RFI-002943R00.
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